

Hindbookcenter



Hind Book Center & Photostat

Unacademy Civil Engineering Toppers Handwritten Notes PERT, AND C.P.M. By-Jaspal Sir

- Colour Print Out
- Blackinwhite Print Out
- Spiral Binding, & Hard Binding
- Test Paper For IES GATE PSUs IAS, CAT
- All Notes Available & All Book Available
- Best Quaity Handwritten Classroom Notes & Study Materials
- IES GATE PSUs IAS CAT Other Competitive/Entrence Exams

Visit us:-www.hindbookcenter.com

Courier Facility All Over India (DTDC & INDIA POST) Mob-9654451541



MADE EASY, IES MASTER, ACE ACADEMY, KREATRYX

ESE, GATE, PSUS BEST QUALITYTOPPER HAND WRITTEN NOTESMINIMUM PRICE AVAILABLE @ OUR WEBSITE

1. ELECTRONICS ENGINEERING

2. ELECTRICAL ENGINEERING

3.MECHANICAL ENGINEERING

4. CIVIL ENGINEERING

5.INSTRUMENTION ENGINEERING

6. COMPUTER SCIENCE

IES ,GATE , PSU TEST SERIES AVAILABLE @ OUR WEBSITE

- **❖ IES-PRELIMS & MAINS**
- **❖** GATE
- **► NOTE;- ALL ENGINEERING BRANCHS**
- ➤ ALL <u>PSUs</u> PREVIOUS YEAR QUESTION PAPER @ OUR WEBSITE

PUBLICATIONS BOOKS -

MADE EASY, IES MASTER, ACE ACADEMY, KREATRYX, GATE ACADEMY, ARIHANT, GK

RAKESH YADAV, KD CAMPUS, FOUNDATION, MC-GRAW HILL (TMH), PEARSON...OTHERS


HEAVY DISCOUNTS BOOKSAVAILABLE @ OUR WEBSITE

Shop No.7/8 Saidulajab Market Neb Sarai More, Saket, New Delhi-30 9654451541 Shop No: 46 100 Futa M.G. Rd Near Made Easy Ghitorni, New Delhi-30 F518 Near Kali MaaMandir Lado Sarai New Delhi-110030 F230, Lado Sarai New Delhi-110030

Website: www.hindbookcenter.com
Contact Us: 9654451541

PERT CPM

JASPAL SINGH (EX IES)



CONTENTS

- 1. PROJECT
- 2. PERT
- 3. CPM
- 4. CRASHING
- 5. UPDATING
- 6. AON NETWORK

<u>PROJECT</u>



- Any work which we do is termed as Project.
- To execute the project, resources are required.
- Ex: Manpower, machine (equipment), money, material, time
- Engg. deals with technology where as project management deals with synchronisation of the technology with man power.
- Every project has 3 basic objective.
 1. Project should be completed in least time.
- 2. Project should be completed in least
- 3. Project should be completed by optimum une of resources that are available.

ELEMENTS OF PROJECT MANAGEMENT



- There are 3 basic elements of project management;

Planning

Scheduling Controlling


- I. Planning
 It is the process of defining objective of project and to identify resources required for its completion.
- 2. Scheduling
 It is the process of arranging the objective define during planning in sequence and allocation of resources to these artivities.
- 3. Controlling It involves execution of planning and scheduling

 —If there is any deviation from original plan it also includes rescheduling

METHODS OF PROJECT MANAGEMENT

1. Bou Chart/ Gantt chart





Box chart i graphical representation of

- Here time durations are marked on Xanis &

Activities are marked on Y-anis.

- Lingth of bour represents duration of activity.